
Appendix B (Acronyms, List of Deliverables and Schedule) 

Acronyms 

AOC  Administrative Order on Consent 

ARARs Applicable or Relevant and Appropriate Requirements 

BERA  Baseline Ecological Risk Assessment 
 
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act  
  of 1980 
 
CLP  Contract Laboratory Program 
 
CSM  Conceptual Site Model 
 
DMP  Data Management Plan 
 
DQO  Data Quality Objectives 
 
EPA  U.S. Environmental Protection Agency 
 
ERT  Environmental Response Team 
 
ESD  Environmental Services Division 
 
FS  Feasibility Study 
 
FSP  Field Sampling Plan 
 
HSP  Health and Safety Plan 
 
HHRA  Human Health Risk Assessment 
 
NAPLs Non aqueous phase liquid 
 
NCP  National Contingency Plan 
 
ODEQ  Oklahoma Department of Environmental Quality 
 
PRP  Potentially Responsible Party 
 
PSCSR Preliminary Site Characterization Summary Report 
 
QAPP  Quality Assurance Project Plan 
 



QA/QC 
RI  Remedial Investigation 
 
RSCC  Regional Sample Management Coordinator 
 
SAP  Sample and Analysis Plan 
 
SARA  Superfund Amendments and Reauthorization Act of 1986 

SLERA Screening Level Ecological Risk Assessment 

SMO  Sample Management Office 

SOPs  Standard Operating Procedures 

SOW  Statement of Work 

SMP  Sample Management Plan 

SSP  Site Security Plan 

RI  Remedial Investigation 

RI/FS  Remedial Study and Feasibility Study 

ROD  Record of Decision 

TSWP  Treatability Study Work Plan 

TSR  Treatability Study Report 

 

List of Deliverables and Schedule 

DUE WITHIN 30 DAYS 

Scoping meeting to occur within thirty (30) days after the effective date of the AOC. 

DUE WITHIN 60 DAYS 

Draft RI/FS Work Plan due within sixty (60) days after the scoping meeting.  Amended Draft 
Work Plan within thirty (30) days after the receipt of the EPA’s comments.  Final Work Plan 
due within fourteen (14) days of the receipt of the EPA’s approval of the Amended Draft 
RI/FS Work Plan. 

Draft Conceptual Site Model (CSM) to be included with the Draft RI/FS  Work Plan and 
subsequent revisions (Amended and Final Work Plan). 



HSP due within sixty (60) days after the effective date. 

Draft FSP due within sixty (60) days after the scoping meeting.  Amended Draft FSP within 
thirty (30) days after the receipt of the EPA’s comments.  Final due within fourteen (14) days 
of the receipt of the EPA’s approval of the Amended Draft FSP.  Please note, Data 
Management Plan (DMP), Sample and Analysis Plan (SAP), Site Security Plan (SSP), Sample 
Management Plan(SMP)  and other individual plans can be included and submitted within the 
FSP. 

QAPP due within sixty (60) days after the scoping meeting.  Amended QAPP within thirty (30) 
days after the receipt of the EPA’s comments.  Final due within fourteen (14) days of the 
receipt of the EPA’s approval of the Amended QAPP.  Please note; the QAPP is a standalone 
document that cannot be combined with other documents.  An approved QAPP is required 
before collecting any environmental data. 

DUE AS SPECIFIED IN THE FINAL RI/FS WORK PLAN AND AFTER FIELD 
SAMPLING AND ANALYSIS 

Draft PSCSR due as specified in the Final RI/FS Work Plan.  Amended Draft due within 
thirty (30) days of the receipt of EPA’s comments.  Final due within fifteen (15) days of the 
receipt of the EPA’s approval of the Amended Draft PSCSR. 

DUE AS SPECIFIED IN THE FINAL RI/FS WORK PLAN  

Draft due as specified in the Final RI/FS Work Plan.  Amended Draft due within forty-five 
(45) days of the receipt of EPA’scomments.  Final due within thirty (30) days of the receipt of 
the EPA’s approval of the Amended Draft RI/FS HHRA. 
 
Draft SLERA due as specified in the Final RI/FS Work Plan.  Amended Draft due within 
forty-five (45) days of the receipt of EPA comments.  Final due within thirty (30) days of the 
receipt of the EPA’s approval of the Amended Draft RI/FS SLERA. 

Draft BERA due as specified in the Final RI/FS Work Plan.  Amended Draft due within forty-
five (45) days of the receipt of EPA comments.  Final due within thirty (30) days of the receipt 
of the EPA’s approval of the Amended Draft RI/FS BERA. 

DUE WITHIN 60 DAYS AFTER NOTIFICATION  

Draft due within sixty (60) days of the receipt of EPA's notice that treatability studies are 
required. Amended Draft due within thirty (30) days of the receipt of the EPA’s comments.  
Final due within fourteen (14) days of the receipt of the EPA’s approval of the Amended Draft 
TSWP and SAP. 



Draft due as specified in the Final Treatability Study Work Plan. Amended Draft due within 
forty-five (45) days of the receipt of the EPA’s comments.  Final due within thirty (30) days of 
the receipt of the EPA’s approval of the Amended Draft TSR. 

DUE AS SPECIFIED IN THE FINAL RI/FS WORK PLAN  

Draft due as specified in the Final RI/FS Work Plan.  Amended Draft due within forty-five 
(45) days of the receipt of the EPA’s comments.  Final due within thirty (30) days of the 
receipt of the EPA’s approval of the Amended Draft RI Report. 

Draft Alternatives Screening Technical Memorandum due as specified in the Final RI/FS 
Work Plan. Amended Draft due within thirty (30) days of the receipt of the EPA's comments. 
Final due within fourteen (14) days of the receipt of the EPA's approval of the Amended 
Draft. 

Draft Alternative Evaluation Technical Memorandum due as specified in the Final RI/FS 
Work Plan. Amended Draft due within thirty (30) days of the receipt of the EPA's comments. 
Final due within fourteen (14) days of the receipt of the EPA's approval of the Amended Draft 
ARAR Report. 

Draft FS Report due as specified in the Final RI/FS Work Plan. Amended Draft FS Report 
due within thirty (30) days of the receipt of the EPA's comments. Final Amended FS Report 
due within fourteen (14) days of the receipt of the EPA's comments. 

DUE MONTHLY AND WEEKLY 

Submit monthly report showing work completed, ongoing work, anticipated work/deliverables for the 

next two months and problems/delays. Initially due as specified in the RI/FS Work Plan. Thereafter, 

due by the tenth day of the following month. 

Submit brief weekly status report by email to EPA and the ODEQ, highlighting upcoming deliverables, 

current submitted deliverables pending for review and comments. Due at the beginning of each week. 
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